

GxP IT SYSTEM AUDIT EVIDENCE DOSSIER

System: **Novo Life MES PAS-X (SYS-MES-001)** | Status: **PRE-OPERATIONAL**
Release Decision: **HOLD / DEFER - DO NOT RELEASE** | Readiness: **21%**

1. Executive Summary & Verification Posture

This dossier summarizes the compliance evaluation of Novo Life MES PAS-X. Deterministic readiness index: **21%**. System release is currently **HELD / DEFERRED** due to incomplete intended-use verification (OV/PfV/UAT not performed), unrated residual risks across 49 working high requirements, and unsatisfied lifecycle gates G5 and G6.

2. Lifecycle Phase Gate Status (G1 - G6)

Gate	Name	Status	Prerequisites / Blocking Reason
G1	Inception	MET	Satisfied
G2	Requirements Baseline	MET	Satisfied
G3	Detailed Design Freeze	MET	Satisfied
G4	Technical Verification	MET	Satisfied
G5	Release Readiness	NOT MET	G5 blocked: Prerequisites or verification incomplete.
G6	Operational Handover	NOT MET	G6 blocked: Prerequisites or verification incomplete.

3. Active Compliance Gaps & Release Blockers

- [CRITICAL] QA Approval Missing from URS Baseline:** Operating system requirement baseline without Quality Unit authorization violates 21 CFR Part 11 and EU Annex 11 qualification requirements.
- [CRITICAL] Residual Risk Not Accepted by Quality Unit:** The IT Requirement Risk Assessment records that residual risk is not rated. All 49 working high risks remain open without formal Quality Unit sign-off.
- [CRITICAL] Intended-Use Verification (OV/PfV/UAT) Not Performed:** Operational verification and User Acceptance Testing were not executed prior to release assessment. Software cannot be released for commercial batch packaging without intended-use qualification.
- [CRITICAL] Release Gate G5 (Release Readiness) Not Met:** Gate G5 cannot be passed due to unperformed operational verification, unrated residual risks, and deferred Validation Summary Report (VSR).
- [HIGH] Release Gate G6 (Operational Handover) Not Met:** Operational handover is blocked because shopfloor operator training is incomplete (0 of 250 trained) and operational SLA tiers are unactivated.
- [MEDIUM] Operational SLA in Pre-Operational State:** Operational SLA tiers are inactive pending completion of Gate G6 handover.

4. Cryptographic SHA-256 Audit Trail Verification

Timestamp (UTC)	Actor / Agent	Action	SHA-256 Hash
2026-09-04 09:47:07	USER: None	Human Approved GxP Workflow & Executed ServiceNow Task	08beed1d81...13731c
2026-09-04 09:44:15	SYSTEM: continuous_compliance_monitor	Triggered Periodic Review Expiration Event	f24acbbbbc...4cf24d
2026-09-04 09:44:15	AGENT: audit_evidence_agent	EVIDENCE_PACK_GENERATED	aea311b9fa...fc9eee
2026-09-04 09:44:15	USER: None	Human Approved GxP Workflow & Executed ServiceNow Task	ca6c2306ea...d0c0a7
2026-09-04 09:42:13	SYSTEM: continuous_compliance_monitor	Triggered Periodic Review Expiration Event	cf9095f4da...356d76

2026-09-04 09:42:13	AGENT: audit_evidence_agent	EVIDENCE_PACK_GENERATED	f0a5753556...3feeab
2026-09-04 09:42:13	USER: None	Human Approved GxP Workflow & Executed ServiceNow Task	42c8ccb8cb...4e0367
2026-09-04 09:36:08	AGENT: audit_evidence_agent	EVIDENCE_PACK_GENERATED	5ecfaef4a6...6de2c3
2026-09-04 09:36:08	USER: None	Human Approved GxP Workflow & Executed ServiceNow Task	2595c8cff7...937322
2026-09-04 09:36:05	AGENT: audit_engine	AUDIT_CHECKLIST_EXECUTED	328a783272...70fdfe